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Subject:  REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR LOCALLY- 

ADMINISTERED STIP PROJECTS, PER RESOLUTION G-13-07 
WAIVER 14-35 

 
RECOMMENDATION: 

 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve the request by the city of Arcata (City) to extend 
the period of contract award for the Arcata Rails with Trails Project, Phase 1  
(PPNO 01-0302I) for three months from September 30, 2014 to December 31, 2014.   

 
ISSUE: 
  
On March 20, 2014, the Commission approved Resolution FP-13-45, allocating $842,000 for 
construction of the Arcata Rails with Trails Project, Phase 1(Trail).  The City is unable to award  
the contract prior to the award deadline of September 30, 2014, due to an unforeseen delay in  
Right of Way (R/W) acquisition for properties needed for the project.   
 
BACKGROUND: 

 
The Trail passes through two properties that the City no longer owns.  One of the properties was 
abandoned by the City in 1977 and quitclaimed by the adjacent property owners. Parts of this 
property are now needed for the project.  The second portion of the trail passes through a property 
currently under the jurisdiction of a Redevelopment Agency, which no longer owns the property.  In 
January 2013, the City learned that the R/W acquisition would be required from the property owners 
even though it owns utility easements on both of the properties.  The City chose to acquire both of 
these properties instead, and they are in negotiations with the property owners.  The City expects to 
complete the acquisition by August 2014. 
 
Environmental documents and the Plans, Specification and Estimate phase have been completed.  
The City anticipates advertising the project in early November 2014 and awarding the construction 
contract in December 2014.  Therefore, the City is requesting a three-month time extension to  
December 31, 2014. 
 
Current STIP Guidelines, Resolution G-13-07, stipulate that the agency implementing a project 
request a time extension if the project will not be awarded within six months of the allocation.   
The Commission may approve waivers to the timely use of funds deadline one time only for up to  
20 months in accordance with Section 14529.8 of the Government Code. 
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